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Note: 
 
Since the initial quarterly report for the Consent Decree requirements the County has satisfied requirements and removed updates 
for the following programs: 
A. Supplemental Environmental Project (12/31/05) C. Spill Response Plan (5/08/02) 
B. Construction Spills Prevention Plan (1/16/02) D. Pump Station Spill Reduction Action Plan(1/02) 
 
The following sections will only be included in the January 15 quarterly report as outlined in the Consent Decree: 
A. Information Management (Section IX)  
B. Long Term WWRF and Pump Station Planning, Rehabilitation, Replacement, and Expansion (Section XI) 
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COUNTY OF MAUI 
WASTEWATER RECLAMATION DIVISION 

 

A. GENERAL INFORMATION 
 

The United States Environmental Protection Agency (USEPA) and the State of Hawaii 
Department of Health (DOH) filed two lawsuits against the County of Maui, Civil Nos. 98-
00622 SOM and 99-0064 (3), alleging violations of Federal and State law.  The County of 
Maui entered into a Consent Decree with the USEPA and State DOH.  The Consent Decree 
was filed November 8, 1999 in U.S. District Court pursuant to the Clean Water Act. 
 

As a requirement under the Consent Decree, the County is required to submit to EPA 
and the DOH quarterly Consent Decree Compliance Reports.  The quarterly report includes 
steps taken by the County to develop and implement the various goals, plans, programs, 
procedures, schedules and budgets required pursuant to the Consent Decree. 
 

This is the fifty fourth quarterly report being submitted under the final Consent Decree 
approved by the Court on November 8, 1999.  This report covers the period October 1, 2012 
to December 31, 2012. 
 
Summary of major accomplishments during the last quarter: 
 
1. Sewer Line System Analysis and Rehabilitation Program 
Construction contracts for the Lahaina No. 2, Lahaina No. 7, Kihei No. 9, Kahului and 
the Wailuku Force Main Replacements were awarded this quarter. 
 
Construction on the Frazer Avenue Line Replacement, and Fifth Street Line 
Replacement in Lanai were completed this quarter. 

 
2. Fats, Oil and Grease (FOG) Control Program  
During this quarter pretreatment staff finished the yearly inspections of food 
establishments within the County of Maui, completing 187 inspections.  
 

3. Sewer Line System Preventative Maintenance 
The maintenance collections crews completed 57,867 lineal feet of periodic system 
flushing this quarter.  This makes the yearly total 244,535 l.f. which is 116 % of the 
annual goal.  Sixty seven (67%) percent of the County system has been flushed in the 
first three years of the five year cycle.  
 

4. Installation of the GIS desktop application was completed for all WWRD personnel. 
A computer desktop application was placed on all division computers that allows users 
to access sewer collection system and R-1 distribution system data via a GIS interface. 
In many cases as-built plans are also linked to the asset. 
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B. SPILL REDUCTION ACTION PLAN 

B.1. SEWER LINE SYSTEM PREVENTIVE MAINTENANCE   

(Section VIII.B) 
 

1. General Information:  
 
This plan is intended to provide a guide for the Collection System staff.  The 
plan outlines the approach that the Collection System Program is using to meet 
its current objectives and how the program will grow to meet demands in the 
future. 

 
2. Schedule: 
 
The plan is 100% complete and was submitted to EPA/DOH on December 15, 
1999.  This plan was approved by both EPA and DOH on May 8, 2000 

 
3. Actions during last quarter: 
 
The Consent Decree requires a complete system evaluation and flush within a 
five year period with an annual goal of 211,000 linear feet.  The County 
continued to perform sewer system preventative maintenance (weekly/periodic 
flushing) in identified potential problem areas and also completed system wide 
evaluation and problem correction.  The following table summarizes system line 
flushing and manhole inspections accomplished during the last quarter and 
year to date. 

 
 

TASK 
 

QUARTER 
 

 
YEAR TO DATE 

 
Annual System Flush (5-year plan) (ft.) 57,867 244,535 
 
Weekly/Periodic Flush (ft.) 82,931 324,468 
 
Manhole Inspections (total) 279 1,203 

 
The County ended the third year of a new five year cycle of flushing the County’s 
sewer system.  The above table shows that 116% of the annual goal was 
completed.  At the end of the third year of the five year flush cycle over 67% of the 
system has been flushed (note an error in the calculation or the third quarter results 
has been corrected and included in the new year to date totals).  Maui County 
continues to direct the necessary resources toward the preventive maintenance 
aspect of the sewer system.  The elimination of recurring spills and reduced 
volumes of spills on gravity lines (4 spills totaling 713 gallons in 2012) are both 
indicative of the success of our approach and the dedication of staff to the overall 
effort. 
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B.2. PERSONNEL TRAINING 

(Section: VIII.D) 
 

1. General Information:  
 
The County of Maui is required to provide training to all appropriate Wastewater 
Reclamation Division Personnel on the consent decree requirements, as well 
as spill reporting procedures. 
 

2. Schedule:  
 
The County submitted its training plan to EPA and DOH in December 1999.  It 
was approved May 8, 2000.  Since that time the County has completed initial 
training of appropriate personnel as well as refresher training. 

 
3. Action during last Quarter 

 
No new or refresher training was conducted during this period.  
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B.3. FATS, OIL, AND GREASE (FOG) CONTROL PROGRAM 

(Section VIII.E) 
 
1. General Information:  
 
The Consent Decree required the County to continue to develop and implement a 
FOG control program that would require the installation and proper operation and 
maintenance of grease interceptors.  Requirements include the following: 
 

a. Enact an ordinance requiring the installation of grease interceptors at any 
commercial activity with the potential to discharge FOG into the collection 
system. 

 
b. Provide sufficient resources to implement monitor and enforce the 

ordinance. 
 
c. Conduct grease interceptor inspections at each Industrial User (IU) 

required to have a grease interceptor at least once every year for the first 
two years and once every eighteen months thereafter. 

 
d. Continue to take enforcement actions against non-complying IU=s. 

  
 
2. Schedule: 

 
December 2002 All food establishments to be permitted.  (Completed) 

 
December 2003 All food service establishments in compliance with Appendix H 

interceptor sizing criteria. 
 

December 2005 All food service establishments in compliance with Title 14, 
Chapter 14.21A.080 of the Maui County Code. 
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B.3. FATS, OIL, AND GREASE (FOG) CONTROL PROGRAM   (Continued) 
(Section VII.E) 

 
 

3. Actions during last quarter: 
 

a. Annual grease interceptor and kitchen inspections were conducted.  The 
approximate total number of food service establishments connected to the 
sewer system in Maui County is now 535.  Total inspections this quarter 
numbered 187.  This included regular inspections (159), follow up 
inspections for installations and corrections (15), Pre backfill and final 
inspections (6) and miscellaneous inspections (7).  All operating facilities in 
the County were inspected during the 2012 calendar year. 

 
b. Grease interceptor size based on Appendix H of the UPC is at 98% of the 

total facilities being inspected.  Attachment “A” lists the establishments, last 
inspection date and their respective grease interceptor sizes. 

 
c. Work is continuing with the County=s Management Information Systems to 

verify that all food service establishment data is correct and all inspection 
results are up to date.  Reporting is automated in the County=s master 
permit system (KIVA). 

 
d. No Notice of Violation’s (NOV=s) were issued in the quarter.  A listing of the 

NOV status for non-compliance with the grease interceptor upgrade 
program is included in Attachment “B”  A summary of the status is as 
follows: 

 
 
 
 
 
 
 
 
 
 

e. Sixty five (65) discharge permits were issued (or renewed) to restaurants 
during the quarter. 

 
f. Review of grease interceptor sizing/plumbing for facilities not connected to 

the County of Maui Sewer, initiated by the EPA and State Department of 
Health, is ongoing.  Two (2) approvals were given during this quarter. 

 

 
NOV Status Description 

 
Number 

 
    Completed Process  
 (fines paid, NOV rescinded or closed operations) 

 
106 

 
    Projects in review or construction 

 
6 

 
    Collection procedures in progress 

 
8 
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C. INFORMATION MANAGEMENT 
 (Section IX) 
 
1. General Information: 

 
The County of Maui purchased new automated reporting system (ARS) software from 
CarteGraph called ASewerView@ and AWorkDirector@ in October 1997.  Training was 
conducted on site by a manufacturers representative.  Implementation of the software was 
delayed while the County developed the map overlays required for the program.   

 
During 1998, in-house personnel developed preliminary map overlays to run the SewerView 
software.  During negotiations of the final Consent Decree, it was determined that a new 
County wide mapping system with more details and capabilities would be needed.  This 
included a requirement to provide a new manhole numbering system that would be 
compatible with future GIS implementation as well as with use of the Work Director 
Maintenance work order software.  In December 1999, the new ARS was used to generate 
work orders for one section of line in the Maui 100 Subdivision, Kihei area.  Work orders 
were generated and field personnel provided field information/inspection results for updating. 
 This was a pilot implementation of the ARS. 

 
In 2007 the County implemented new maintenance software (Maintenance Connection) to 
issue and track work orders for all preventative, scheduled and emergency work performed 
on assets (collection lines, manholes, pumps station and treatment plant components, 
vehicles etc.)  All sewer lines and manholes were entered as assets with preventative 
maintenance and inspection schedules. 

 
2. Schedule: 

 
a. August 2001  Begin implementation of the ARS for Lahaina, Kihei, Lanai 
and Molokai areas. 

 
b. September 2001 Complete mapping revisions.  

 
c. October 2001 to January 2002 Input GIS database information into the 
SewerView software program for Lahaina, Kihei, Lanai and Molokai. 

 
d. November 2007 Implemented new Maintenance Software throughout entire 
division (Maintenance Connection) 

 
e. October 2008 Filled new GIS Analyst II position. 

 
3. Action during last quarter: 

 
a. Information from new CCTV and inspection reports is being added to the GIS 
database. This includes pipe material, missing footages and other information. 
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C. INFORMATION MANAGEMENT (Continued) 
 (Section IX) 

 
 
b. A new desktop GIS application was developed by our division and placed on the 
computer desktop of all staff.  This application allows the user to view a complete 
map (road map or satellite image as the base map) of the sewer collection system 
and reclaimed water system and allows the user to access all property, pipe and 
manhole specifications, data and history from their desktop or mobile computer. In 
many cases a link to as-built construction plans is also available. 

 
c. Work orders continue to be produced by the preventative maintenance software to 
insure timely and effective system flushing.  Maps were produced by GIS 
personnel to assist filed crews with assignments and progress. 

 
d. Work orders are issued daily for system components based on information in the 
asset database and those manually inputted into the system due to inspections or 
call outs. 
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D. SEWER LINE SYSTEM ANALYSIS AND REHABILITATION 
 PROGRAM 

(Section X) 
 

1. General Information:  
 
Under this program, the County is required to minimize infiltration and inflow, inspect all 
wastewater lines for corrosion, cracks and exfiltration and provide for adequate hydraulic 
capacity.  The program was conducted in three phases and resulted in the development of a 
rehabilitation plan (Phase III) to address those issues found in phases I and II.  All phases 
have been completed. 

 
Phase I: During this phase of the program, the County will review existing data to 

identify potential problem areas.  This analysis will be based on the 
evaluation of spills, pipe material, age of system, flows, terrain evaluation, 
maintenance records and other factors.  In addition to this analysis, the 
County will develop a mapping system that will provide a consolidated 
countywide map of the entire collection system.  Included in the map 
creation, the consultant will develop a systematic manhole numbering 
system that will also assist the County in using the Information 
Management System more effectively.  

 
Phase II: During this phase of the program, the County will further investigate and 

analyze problem areas according to the needs identified in phase I.  This 
investigation will include a determination of system integrity and other 
identified problems through the use of generally accepted engineering 
methods.  

 
Phase III: This phase of the program includes determining a rehabilitation plan based 

on the Phase II investigations.  The report shall include cost effectiveness, 
project identification, priorities, and costs.  The plan shall provide for the 
rehabilitation of all lines before the end of their useful life. 
 

2. Schedule 
 
a. Preliminary Sewer System Problem Area Analysis  (Phase I)  

 
Wailuku-Kahului was completed in June 2000.  All other areas in Maui County 
were completed in June 2001, well ahead of the 2004 Consent Decree target 
date.  This accelerated schedule gave the County the ability to utilize the data 
gathered during this phase to develop a phase II program on an island wide basis 
instead of individual geographic areas.  It also aided in the development and 
implementation of the dynamic model required in the Capacity Evaluation Work 
Plan. 

 



 

9 

D. SEWER LINE SYSTEM ANALYSIS AND REHABILITATION PROGRAM  
(Section X)   (continued)  
   

 
b. Sewer System Analysis (Phase II, as revised and approved 12/22/06 by EPA) 

 
This phase of the requirements is completed as noted below:  
 

Area Required 
Completion Date 

Submittal Date Status 

Priority 1 (High) January 1, 2005 March 31, 2005 Approved 
Priority 2 (Medium) January 1, 2008 March 25, 2008 Approved November 6, 2009 
Priority 3 (Low) January 1, 2009 March 30, 2009 Approved November 6, 2009 

 
 

c. Sewer System Rehabilitation Plan (Phase III) 
 

The Rehabilitation plan for the High Priority Sewers is also complete.  The time 
table for all phases of the plan are noted below: 

 

Area 
Required 
Completion Date 

Submittal Date Status 

Priority 1 (High) January 1, 2007 March 20, 2007 DOH approval Oct 9, 2007 
Priority 2 (Medium) January 1, 2010  March 25, 2010 Approved 
Priority 3 (Low) January 1. 2011 March 25, 2010 Approved 

 
 
3. Consultant:  
 
Phase I:         
Firm: Fukunaga and Associates, Inc.      
Contract:  Completed 
Cost: $399,022       

 
Phase II (Priority 1):     Phase II (Priority 2): 
Firm:  MGD Technologies    Firm:  Underground Services Inc. 
Contract:   Executed (12/31/03)   Contract:   Executed  (12/21/2006) 
Cost:   $601,916      Cost:  $536,033.75 
 
Phase II (Priority 3) 
Firm:  Roto Router  
Contract:   Executed (12/19/08)  
Cost:   $280,809      
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D. SEWER LINE SYSTEM ANALYSIS AND REHABILITATION PROGRAM 
(Section X)   (continued) 

 
4. Action during the last quarter: 

 
a. Lahaina No. 2 Force Main Replacement - Design phase has completed. The bid process is 
complete with construction to start in the first quarter of 2013.   

(JN WW09-24 Contractor: Goodfellow Brothers $1.61M) 
 

b. Lahaina No. 3 Force Main Replacement - Construction is 65% complete. 
(JN WW09-01 Contractor: Parsons  $4.85M) 

 
c. Lahaina No. 4 Force Main Replacement - Design phase is 60% complete.  Property issues 
have forced an alignment change.  Revised plans expected in the first quarter of 2013. 

(JN WW10-05 Engineer: Warren Unemori Engineering, Inc. $110K) 
 

d. Lahaina No. 7 Force Main Replacement - Design is complete.  The bid process is complete 
with construction to start in the first quarter of 2013.  

(JN WW12-06  Contractor:  Oceanic Companies, Inc. $1.215M) 
 

e. Kihei No. 9 Force Main Replacement – Design phase has completed. The bid process is 
complete with construction to start in the first quarter of 2013.  

(JN WW11-02  Contractor: Goodfellow Brothers $347K) 
 

f. Kihei No. 10 Force Main Replacement -  Design is 25% complete. 
 (JN WW12-02 Engineer: Ronald Fukumoto Engineering $180K) 

 
g. Alamaha Force Main Replacement - Construction is 99% complete. 

(JN WW08-03 Contractor: Hawaiian Dredging: $1.16M) 
 

h. Hoo Hui Ana Force Main Replacement - Design is 20% complete.  Design of the Waiehu 
force main was included since alighnment was similar.  Target bid date is 7/1/2013. 

(JN WW12-10 Engineer: Austin, Tsutsumi & Associates, Inc. $116K) 
 

i. Kahului Force Main Replacement and the Wailuku Force Main Replacement – Designs are 
completed for both projects. Construction bidding (both projects together in one contract) 
occurred this quarter.  Construction to start in early 2013. 

(JN WW09-25 Contractor: Hawaiian Dredging:  est. $4.29M) 
 
j. Wailuku Elementary Line Replacement/Fifth Street Line Replacement/Frazer Avenue Line 

Replacement – These three projects are included in one construction contract.  Lanai work is 
complete.  Overall construction is 80% complete. 

 (JN WW11-01 Contractor: Goodfellow Brothers $1.421M) 
 

k. Prison Street and Front Street Aholo Line Replacements - Construction in 98% complete 
with only punch list items to complete.  

 (JN WW11-11 Contractor:  Goodfellow Brothers  $1.215M) 
 

l. Waiale Road Gravity Sewer Rehabilitation – Design is 60% complete. 
 (JN WW12-08 Engineer: Tanaka Engineering $177K) 
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C. SEWER LINE SYSTEM ANALYSIS AND REHABILITATION PROGRAM   
 (Section X)   (continued) 

 
m. Maluhia Beach Lot Sewer Extension - Design is 30% complete.  

(JN WW12-07 Engineer: Warren S. Unemori Engineering  $100K) 
 

n. Kuamoo Place, Lewa Place and Olu Drive Sewer Replacement projects – Possible in house 
construction is being evaluated by County work crews. 
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E. LONG TERM WWRF & PUMP STATION PLANNING, 
 REHABILITATION, REPLACEMENT & EXPANSION 

 

E.1. LONG-TERM SYSTEM REVIEW WORK PLAN  

(Section XI.40.a)         
  
 

1. General Information:  
 
a. The County is required to provide a Long-Term System Review Work 
Plan for systematically identifying when pump stations and wastewater 
reclamation facility=s equipment or fixtures will reach, or are reaching, the 
end of their useful lives.  Based on this work plan, a schedule will be 
developed for continuously evaluating the condition (structural integrity, 
corrosion damage, mechanical condition, etc.) of pump stations and 
WWRF equipment or fixtures.  

 
b. Schedule: The initial 20 year Long Term Rehabilitation, Repair and 
Replacement schedule and submitted it to EPA/DOH for review and 
approval in December 2000.  EPA accepted the submitted plan.   

 
3. Consultant:  

 
i. Firm: Brown and Caldwell  
ii. Cost:   $161,884.00 
iii. Amendment:    $48,000.00  

 
1. Action during the last quarter:  
 

a. The County of Maui updated its 20 Year Long Term Rehabilitation, 
Repair and Replacement schedule in 2005.  That schedule was used in 
implementing the Maintenance Connection software in 2007which  
issues, monitors and records all work orders for preventative, scheduled 
and emergency maintenance or replacement of division assets.  Two 
years ago the County integrated this plan further into a software program 
developed with Brown and Caldwell called the Desktop Replacement 
Planning Model (RPM). This application addresses long range asset 
renewal activities. It contains a model for estimating when assets need to 
be replaced and/or refurbished based on useful life and actual equipment 
inspections (Maintenance Connection Data). It also includes scheduling 
software so that anticipated asset renewal activities can be assigned to 
the Capital Improvement Project Schedule along with costs and expected 
funding sources.  This ongoing, dynamic schedule was reviewed as part 
of the annual County CIP process during the last quarter. 
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E.2. CAPACITY EVALUATION WORK PLAN   

(Section: XI.40.c) 
 

1. General Information: 
 

This plan will provide the County with the ability to systematically and 
continuously monitor and evaluate the capacity of all critical points within the 
collection system and wastewater reclamation facilities.  Additionally, a dynamic 
modeling program will be developed to monitor the hydraulic capacity within the 
collection system for the Island of Maui. 

  
The plan consists of three main areas:  

 
• Building Permit Applications 
• Collection System Capacity Monitoring 
• Pump Station Capacity Monitoring 

 
2. Schedule 

 
a. Implementation of the plan has been initiated with the Building Permit Application 
program fully operational and functional. 

 
b. Pump Station Capacities: 

 
i. Initial Evaluation - September 2000 
ii. PER   - November 2000 
iii. Flow Monitoring - Jan 2001 - Jan 2002   

 
c. Dynamic Modeling  -  July 2003 

 
3. Action during the last quarter: 

 
Pump Station Capacities - The 2013 update to the Pump Station Capacity Plan was 
initiated this quarter and will be completed in January. The economic downturn has 
resulted in reduced tourism and wastewater flows which have not yet returned to the 
2008 volumes.  The 2012 Capacity Plan was used in updating Capital Improvement 
Projects (CIP) planning documents through Fiscal Year 2031. There are several CIP 
projects that involve the pump stations.  The following table lists all current and 
proposed pump station and force main CIP projects.  (Note that the County is currently 
processing its Fiscal Year 2014 budget for project approvals.  A copy is included in 
Appendix “E”). 
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Pump Station and Force Main CIP Projects 

FISCAL 
YEAR 

PROJECT 
STATUS  

(EXPECTED 
START) 

FY 2009 Construction of Upgrades for Kuau WWPS #1 thru #4  95% complete 
FY 2010 Construction of Kaa Pump Station Renovations  95% complete 
FY 2010 Construction of Molokai WWPS Modifications  95% complete 
FY 2010 Construction of Spreckelsville WWPS Modifications  100% complete 
FY 2010 Design of Kahului Force Main Replacement  100% complete 
FY 2010 Design of Lahaina Force Main No. 2 Replacement   100% complete 
FY 2010 Design of remainder of Wailuku Force Main Replacement  100% complete 
FY 2011 Construction of Alamaha Force Main Replacement   99% complete 
FY 2011 Construction of Kihei WWPS No. 10 Modification/Upgrade  (1Q 2013) 
FY 2011 Construction of Lahaina No. 3 Force Main Replacement 67% complete 
FY 2011 Design of Hyatt WWPS Modifications 100% complete 
FY 2011 Design of Kihei No. 9 Force Main Replacement  100% complete 
FY 2011 Design of Lahaina No. 4 Force Main Replacement  60% complete 
FY 2011 Design of Lahaina WWPS No. 7 Modifications 100% complete 
FY 2011 Design of Lahaina WWPS No. 2 Modifications 85% complete 
FY 2012 Design of Lahaina Force Main No. 7 100% complete 
FY 2012 Const. of Kihei WWPS No. 6 Odor Control and Wet Well 

Rehabilitation 
(1Q 2013) 

FY 2012 Construction of Countywide Wet Well Rehabilitation 20% complete 
FY 2012 Construction of Hyatt WWPS Modifications (1Q 2013) 
FY 2012 Construction of Kahului Force Main Replacement  (1Q 2013) 
FY 2012 Construction of Lahaina Force Main No. 2 Replacement  (1Q 2013) 
FY 2012 Construction of Lahaina WWPS No. 7 Modifications (1Q 2013) 
FY 2012 Construction of Lahaina Force Main No. 7 Replacement (2Q 2013) 
FY 2012 Construction of remainder of Wailuku Force Main Replacement  (1Q 2013) 
FY 2012 Design of Hoo Hui Ana Force Main Replacement (and first half of 

Waiehu Force Main) 
20% complete 

FY 2012 Design of Kihei WWPS No. 10 Force Main Replacement 25% complete 
FY 2012 Design of Waiehu WWPS Modification 50% complete 
FY 2012 Project Engr. Report for Kaanapali WWPS Modifications 90% complete 
FY 2013 Construction of Kihei No. 9 Force Main Replacement (1Q 2013) 
FY 2013 Construction of Lahaina No. 4 Force Main Replacement (2Q 2013) 
FY 2013 Construction of Lahaina WWPS No. 2 Modifications (3Q 2013) 
FY 2013 Design for Kaanapali WWPS Modifications (1Q 2013) 
FY 2013 Design of Alamaha Wastewater Pump Station Modifications 100% complete 
FY 2013 Design of Paia Force Main Replacement (1Q 2013) 
FY 2014 Construction of Kaanapali WWPS Modifications (2Q 2014) 
FY 2014 Construction of Kihei WWPS No. 10 Force Main Replacement (1Q 2014) 
FY 2014 Design of Kihei WWPS No. 16 and Force Main  (4Q 2013) 
FY 2014 Project Engineering Report for Sheraton WWPS Modification  (3Q 2013) 
FY 2014 Project Engineering Report for Napili WWPS’s 1 thru 6 (3Q 2013) 
FY 2014 Design of Hawaiian Homes Force Main Replacement (4Q 2013) 
FY 2014 Construction of Ho Hui Ana Force Main Replacement (and first 

half of Waiehu Force Main) 
(1Q 2014) 

FY 2014  Construction of Waiehu Wastewater Pump Station Modifications (1Q 2014) 
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E.2. CAPACITY EVALUATION WORK PLAN 
(Section: XI.40.c) (continued) 
 
 

Dynamic Modeling   This quarter the model was updated with recent project additions 
and used as a basis for project reviews and bypass plan formulation.  The Division is 
exploring options to integrate this further with its GIS capabilities. 
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F. SPILLS TO STATE WATERS AND THE WATERS OF THE UNITED STATES 
(Section XIII.50) 

 

 During this reporting period there was one (1) reportable wastewater spill event to a waterway totaling 566 gallons.  
The spill did not reach the ocean.  A copy of the spill reports can be found in Attachment AC@.   The following table provides a 
summary of the spill(s) occurring during this quarter while Attachment “D” list all spills occurring in 2012. 

 
 

 
Date 

 
District 

 
Facility 

 
Type 

 
Qty (gal) 

 
Cause 

 
Overflow Destination 

 
Waterway 

 
Ocean 

12/25/12 Kahului Collection 
System 

Raw 
Wastewater 

566 Mainline blocked 
with rags and debris 

Around manhole, street and 
strom drain at 250 Ani Street, 
Kahului 

Yes No 

 
 
        

 

G. SPILLS TO GROUND 
(Section XIII.51) 

 
During this reporting period there were two (2) reportable wastewater spill event to the ground totaling 132 gallons.  Copies 
of the spill reports can be found in Attachment AC@.   The following table provides a summary of the spill(s) occurring during 
this quarter while Attachment “D” list all spills occurring in 2012. 

 
 

 
Date 

 
District 

 
Facility 

 
Type 

 
Qty (gal) 

 
Cause 

 
Overflow Destination 

 
Waterway 

 
Ocean 

10/25/12 Wailuku Collection 
System 

Raw 
Wastewater 

20 Mainline blocked 
with rocks 

Around manhole Kaikoo 
Lane, Wailuku 

No No 

10/21/12 Wailuku Collection 
System 

Raw 
Wastewater 

112 Mainline - roots Backyard - 322 Liholiho 
Street, Wailuku 

No No 
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ATTACHMENT B 
 

NOTICE OF VIOLATION STATUS 
 
 
 
 
 
 
 
 

 



 

PRETREATMENT PROGRAM NOTICE OF VIOLATION STATUS 
          

Establishment 
 Date on 
Letter Date Sent 

NOV 
No. 

Initial 
Fine 
Rcvd. 

Daily Fines 
Received/ 

Waived Date 

Daily Fines 
 Letter 
Dated 

Daily Fines 
Received ($) Comments Compliant 

KFC Lahaina 01/15/04 01/16/04 26 01/30/04       

New Facility was abandoned 
before completion of 
construction in 2012/legal 
action pending   

KFC - Wakea Avenue 01/23/04 01/26/04 33 01/30/04       

Interceptor installed / letter 
sent,/fines still due/Legal 
action X 

Grand Wailea - Kincha Kitchen 02/06/04 02/10/04 44 04/02/04       
Kitchen Closed 3/19/09 / 
fines pending X 

Grand Wailea - Employee's Cafeteria 02/06/04 02/10/04 45 04/02/04       

interceptor installed / in 
compliance/fines not 
paid/legal action pending X 

Grand Wailea - Café Kula 02/06/04 02/10/04 46 04/02/04       

interceptor installed / in 
compliance/fines not 
paid/legal action pending X 

Grand Wailea - Grand Dining Room 02/06/04 02/10/04 47 04/02/04       
New plans approved / fines 
accruing   

Grand Wailea - Humuhumunukunukupuaa 02/06/04 02/10/04 48 04/02/04       

interceptor installed / in 
compliance/fines not 
paid/legal action pending X 

Grand Wailea - Bistro Molokini 02/06/04 02/10/04 49 04/02/04       
New plans approved / fines 
accruing   

Grand Wailea - Main Kitchen 02/06/04 02/10/04 50 04/02/04       
New plans pending / fines 
accruing   

International House of Pancakes 03/10/04 03/15/04 130     01/27/06   

interceptor installed / in 
compliance/fines not 
paid/legal action pending X 

Wendy's Old Fashioned Hamburgers 03/10/04 03/15/04 132 03/22/04   05/27/05   
interceptor installed / fines 
not paid/ Legal action X 

Note:  Grand Wailea will get one fine letter when all projects are completed. 



 

 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT C 
 

2012 4TH QUARTER SPILL 
REPORTS 

 
 
 
 

This attachment is available at: 
 

The Department of Environmental Management 
Wastewater Reclamation Division Office 

2200  Main Street Suite 610 
Wailuku, HI 96793 

 
 
 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT D 
 

2012 WASTEWATER OVERFLOWS SUMMARY 
 

2012 DISTRICT SPILL SUMMARY 



 

2012 WASTEWATER OVERFLOWS - COUNTY OF MAUI 
         

DATE DISTRICT FACILITY TYPE  
QTY 
(gal) 

CAUSE OF OVERFLOW OVERFLOW DESTINATION 
WATERWAY

? 
OCEAN

? 

4th Quarter          

25-Dec-12 Kahului Collection System Raw Wastewater 566 Mailine blocked with rags and debris 
Around manhole, roadway and storm drain 
250 Ani Street, Kahului 

Yes No 

25-Oct-12 Wailuku Collection System Raw Wastewater  20 Mainline blocked with rocks Around manhole Kaikoo Lane, Wailuku No No 

21-Oct-12 Wailuku Collection System Raw Wastewater  112 Mainline - roots Backyard - 322 Liholiho Street, Wailuku No No 

           

3rd Quarter          

     NO SPILLS THIS QUARTER     

           

2nd Quarter          

27-Jun-12 Kihei Kihei WWRF R-1 Recycled Water  30,000 Separated joint on service lateral Field south of the Kihei WWRF No No 

6-Jun-12 Kihei Kihei WWRF Raw Wastewater  809 
Broken private force main - Operator 
error 

Field west of the Kihei WWRF No No 

24-May-12 Kahului Collection System Raw Wastewater  115 Mainline blocked - unknown cause 
Roadway around manhole Komo Place, 
Kahului 

No No 

           

1st Quarter          

7-Mar-12 Kihei Kihei WWRF R-1 Recycled Water  15,685 Contractor error   Field west of the Kihei WWRF No No 

         

 



 

 

2012 DISTRICT SPILL SUMMARY 
      

 Number Total Wastewater Spill Quantity Percent 

District of Spills Processed (gal)  (gal) Spilled 

Kahului 2  681   

Wailuku 2  132   

Paia 0 1,350,656,000 - 0.0001% 

Kuau 0  -   

Spreckelsville 0  -   

Kihei 3 1,243,982,000 46,494 0.0037% 

Lahaina 0 1,367,528,000 - 0.0000% 

Lanai 0 110,138,000 - 0.0000% 

Molokai 0 54,672,000 - 0.0000% 

TOTAL 7 4,126,976,000 47,307 0.0011% 

Note: 45,685 gallons (97%) of spills were R-1 quality water and 1,622 gallons (3%) were raw wastewater. 
 Overall system reliability is similar to having water or electricity shut off for 6 minutes over a 1 year timeframe. 

 

 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT E 
 

PROPOSED FY 2014 
CAPITAL IMPROVEMENT PLAN 



 

 

 

PRELIMINARY 

NOT APPROVED 



 

 

PRELIMINARY 

NOT APPROVED 


